1st Quarter 2nd Quarter | 3rd Quarter 4th Quarter 1st Quarter |2nd Quarter |3rd
ID | Task Name Duration Start Finish Jan |Feb Mar [ Apr |[May | Jun | Jul |Aug |Sep| Oct [Nov | Dec | Jan |Feb | Mar| Apr [May | Jun | Jul
1 |MQB Quad 351days?  Mon 2/9/04  Tue 6/28/05 e —
2 Design 167 days? | Mon 2/9/04  Fri 10/1/04 o ——
3 Concept 31days? | Mon 2/9/04 Mon 3/22/04 A—
10 Components 81 days? | Tue3/16/04  Thu 7/8/04 )
16 Travelers 60 days? Fri 7/9/04 Fri 10/1/04 )
23 Tools 70 days? | Tue5/11/04 Wed 8/18/04 )y
29 Procurement 183 days?  Thu 2/26/04 Thu 11/11/04 A —
43 Production 209 days?  Thu 8/19/04 Mon 6/20/05 e ——
44 Tooling Set up 65 days? | Thu 8/19/04 Thu 11/18/04 )
50 Unit 1 assembled 115days? | Thu 8/19/04  Mon 2/7/05 e —
57 Unit 2 assembled 70 days? Tue 1/4/05 Tue 4/12/05
64 Unit 3 assembled 74 days? Fri 1/21/05 Wed 5/4/05
71 Unit 4 assembled 80 days? Fri 2/4/05 Thu 5/26/05
78 Unit 5 assembled 86 days? Fri 2/18/05 | Mon 6/20/05
85 Test 99 days? Wed 2/9/05  Tue 6/28/05
86 unit 1 20 days? Wed 2/9/05 Tue 3/8/05
87 unit 1 complete 0 days Tue 3/8/05 Tue 3/8/05 »
88 unit 2 5 days? Thu 4/14/05 | Wed 4/20/05 a
89 unit 3 5 days? Fri 5/6/05 Thu 5/12/05 a
90 unit 4 5 days? Tue 5/31/05 Mon 6/6/05
91 unit 5 5days? Wed 6/22/05 Tue 6/28/05 [@
92 Job Complete 0 days Tue 6/28/05 Tue 6/28/05 »
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